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Work completed during the week of July 10 through July 16: 
 

Survey staking by Cuddy & Associates proceeded.  Coleman Construction continued rebar 
and formwork placement for the snowmobile bridge abutments.  Debco Construction 
started culvert installation and major roadway excavation activities. 
 

Activities scheduled for the week of July 17 through July 23: 
 

Work on the snowmobile bridge by Coleman Construction will continue.  Debco 
Construction will continue with culvert installation, roadway excavation, and topsoil 
placement.  Survey staking by Cuddy & Associates will proceed as necessary. 
 

Traffic Control:  
 

WEEKDAYS:  Flaggers and a pilot car guide traffic through the lower end of the project 
as needed (Dory Creek to Elkhorn Hot Springs).  From Elkhorn Hot Springs to Price 
Creek, flaggers and a pilot car guide traffic through the detour route.  THE DETOUR IS 
STEEP AND NARROW.  MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR 
ROUTE IS 30 FEET. 
 

WEEKENDS:  THE BYWAY IS OPEN TO PUBLIC TRAVEL 
 

If you have any questions or comments regarding the status of the project, please call me 
at (406) 683-3452.  Project information is also available at:  
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/ 

 
Respectfully, 
Daniel L. Christianson, Project Engineer 

     610 North Montana Street CL #8 
     Dillon, MT  59725  

 

   Have a safe weekend! 
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